
ID Task Name Duration Early Start Early Finish
1 Tentative Lujan Beam Schedule 406d Fri 6/1/01 Fri 12/20/02

2 in 2001 146d Fri 6/1/01 Fri 12/21/01

3 in 2002 168d Wed 5/1/02 Fri 12/20/02

4 N+P->D+GAMMA EXPERIMENT 922d Fri 8/20/99 Fri 2/28/03

5 SIGNAL PROCESSING 0d Fri 8/30/02 Fri 8/30/02

6 Signal Processing Complete 0d Fri 8/30/02 Fri 8/30/02

7 DATA PROCESSING 0d Fri 8/30/02 Fri 8/30/02

8 Data Processing Complete 0d Fri 8/30/02 Fri 8/30/02

9 DETECTOR 438d Mon 1/22/01 Wed 9/25/02

10 Procurement  of 12 Crystals by Los Alamos 212d Fri 3/2/01 Mon 12/24/01

11 We learn NSF MIR decsion 1d Wed 8/1/01 Wed 8/1/01

12 Procurement of 32 Crystals 229d Wed 8/15/01 Mon 7/1/02

13 Procurement of 50 vac. Photo Diodes 73d Mon 1/22/01 Wed 5/2/01

14 Design of Detector Stand 152d Thu 5/31/01 Fri 12/28/01

15 Procurement of Detector Stand 155d Tue 1/1/02 Mon 8/5/02

16 Installation of stand and part or complete detector 12d Tue 9/10/02 Wed 9/25/02

17 3He POLARIZER 6d Wed 10/9/02 Wed 10/16/02

18 Install 3He to fP12  cave 6d Wed 10/9/02 Wed 10/16/02

19 SPIN FLIPPER 6d Tue 10/1/02 Tue 10/8/02

20 Install Spin Flipper 6d Tue 10/1/02 Tue 10/8/02

21 SPIN TRANSPORT 6d Mon 9/2/02 Mon 9/9/02

22 Installation guide field to cave 6d Mon 9/2/02 Mon 9/9/02

23 LIQ. HYDROGEN TARGET 922d Fri 8/20/99 Fri 2/28/03

24 Engineering Design Complete 411d Fri 8/20/99 Thu 3/15/01

25 Engineering Analysis of Vessels 30d Tue 3/20/01 Mon 4/30/01

26 Saftey Review of Target Design 11d Tue 5/1/01 Tue 5/15/01

27 Install Target on FP12 19d Mon 1/6/03 Thu 1/30/03

28 Target Tests on FP12 20d Mon 2/3/03 Fri 2/28/03

29 BEAM MONITOR 441d Mon 1/22/01 Mon 9/30/02

30 Design Beam Monitor 38d Mon 1/22/01 Wed 3/14/01

31 Beam Testing of Monitor 66d Fri 7/6/01 Fri 10/5/01

32 Install on FP12 3d Thu 9/26/02 Mon 9/30/02

33 EXPERIMENATAL CAVE 88d Wed 5/1/02 Fri 8/30/02

34 Cave construction 88d Wed 5/1/02 Fri 8/30/02

35 BEAM LINE 303d Thu 3/1/01 Mon 4/29/02

36 Bulk Shield Neutron Guide 282d Thu 3/1/01 Fri 3/29/02

37 Thimble installed 21d Thu 3/1/01 Thu 3/29/01

38 Bulk Shield Guide installed 63d Wed 1/2/02 Fri 3/29/02

39 Shutter 63d Wed 1/2/02 Fri 3/29/02

40 Shutter Installed 63d Wed 1/2/02 Fri 3/29/02

41 Integrated Shielding 61d Mon 2/4/02 Mon 4/29/02

42 Integrated Shielding Installed 61d Mon 2/4/02 Mon 4/29/02

43 Neutron guide 61d Mon 2/4/02 Mon 4/29/02

44 Neutron Guide Installed 61d Mon 2/4/02 Mon 4/29/02

45 Frame Overlap Chopper 61d Mon 2/4/02 Mon 4/29/02

46 Chopper Installed 61d Mon 2/4/02 Mon 4/29/02
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Date: Fri 1/12/01


